Downtown Construction Map

(DATES ARE SUBJECT TO CHANGE)

TROLLEY RENEWAL

FUTURE CONSTRUCTION: Additional Downtown Stations

*Spring 2012 - Spring 2013**

- Civic Center Station
- City College Station
- Park & Market Station
- 12th & Imperial Station
- 5th Avenue Station

** Construction staging west to east, then south*

TransNet MTS SANDAG

MIDDLETOWN STATION UPGRADE
- Station anticipated to be closed for renovation from mid-May through July 2012.
- Limited evening construction is anticipated.
- Bus bridging will be in place for riders from station to County Center/Little Italy Station.

CIVIC CENTER STATION UPGRADE
- Initial work on station platforms anticipated beginning late April through early May 2012. Access to station for riders will be maintained *during initial work*.
- Station anticipated to be *closed for renovation* the week of May 7 through July 2012. Trolley access for riders at America Plaza or 5th Avenue stations during this closure.
- Access for pedestrians and businesses will be maintained.

LEGEND
- Indicates station closed during construction
- Indicates station open during construction
- Train Tracks
- Station Construction Project
- Street/Curb Improvements

PARK & MARKET STATION UPGRADE
- Station anticipated to be under construction beginning mid-July through late September 2012.
- Access to station and businesses will be maintained.

C STREET TRAFFIC SIGNAL IMPROVEMENTS PROJECT
- Signals installed at C/Columbia, C/State and C/Union Streets.
- Construction tentatively scheduled for June through August 2012.

CITY COLLEGE STATION UPGRADE
- Station anticipated to be closed for renovation from late September through mid-December 2012.
- Interim station for riders will be constructed on C Street between 10th and 11th Avenues.
- Access for pedestrians and businesses will be maintained.

COUNTY CENTER/LITTLE ITALY STATION UPGRADE
- Station anticipated to be closed for renovation from mid-July through late August 2012.
- Limited evening construction anticipated.
- Trolley access for riders at Santa Fe Depot during this closure.

INTERIM CITY COLLEGE STATION CONSTRUCTION
- Interim station will be constructed in advance of the City College Station closure and will open for riders in late September 2012.
- Interim station located on C Street between 10th & 11th Avenues.
- Temporary lane closure on southbound 10th Avenue at C Street during construction of interim station.
- Access for pedestrians and businesses will be maintained.

SANTA FE DEPOT STATION UPGRADE
- Station anticipated to be under construction from late April through August 2012.
- Limited evening construction anticipated.
- Access to station, residences and businesses will be maintained.

5TH AVENUE STATION UPGRADE
- Station anticipated to be closed for renovation beginning late September through mid-December 2012.
- Trolley access for riders at Civic Center Station during this closure.

SEAPORT VILLAGE STATION UPGRADE
- Station anticipated to be closed for renovation from early June through late July 2012.
- Limited evening construction anticipated.
- Access for pedestrians and businesses will be maintained.
- Trolley access for riders at Convention Center during this closure.

5TH & 6TH AVENUE IMPROVEMENTS
- Street and curb improvements planned for 5th & 6th Avenues beginning September through December 2012.
- Includes adjustments to sidewalks, curb popouts at Trolley crossings, parking spots and lane configurations on 5th & 6th Avenues.

CONVENTION CENTER STATION UPGRADE
- Station closed for renovation from April 9 through early June 2012.
- Trolley access for riders at Seaport Village or Gaslamp stations during this closure.
- Limited evening construction anticipated.

GASLAMP STATION UPGRADE
- Station under construction from early February through mid-May 2012.
- South platform under construction beginning April 5 and will reopen mid-May 2012.
- Limited evening construction anticipated.
- Access to station, residences and businesses will be maintained.

STAY UP TO DATE:
Sign up to receive e-mails at sdmts.com/trolleyrenewalmailinglist.asp. Text STATIONS to GOMTS (46687) to receive text updates.
Look for trolley station signage near trolley timetables and travel advisories onboard MTS trolleys and buses.

UPDATED: 04/13/2012

@sdmts | SDMTS SANDAGregion | Trolley Renewal Hotline: 619.557.4533 | sdmts.com/trolleyrenewal.asp

© MTS 2012